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Grant Number:
B-08-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$83,757,048.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Original - In Progress

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

N/A

$54,360,498.50$11,843,343.44

Program Funds Obligated

Total Projected Budget from All Sources
This Report Period

Total CDBG Program Funds Budgeted

$83,757,048.00

Program Funds Drawdown

To Date

$83,757,048.00

$83,757,048.00

Overall

N/A

$0.00

Narratives
Areas of Greatest Need:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative
impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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$171,764.12

$0.00

$11,696,766.96

$171,764.12

$0.00

Program Funds Expended

Program Income Drawdown

$171,764.12 $171,764.12

Match Contributed

$54,360,498.50

Program Income Received

 
As this program matures, our recipients are starting to get mixed reactions to the properties they have developed.
Some are having plenty of interest from buyers at all income levels, whilst others are struggling only to sell their
<50%AMI stock. A few recipients are noticing very little interest, though this is more to do with the need for a greater
marketing effort than issues with the product or a lack of buyers generally.
 
Additionally, program income is starting to really frame the thoughts of our recipients. They are working hard to
balance the desire to sell homes, with the problems that generating the program income creates for their finances
with existing NSP homes still under construction. As such, a lot of effort this quarter has gone in to helping these
organizations better plan for and manage program income as it arises. As yet the levels of program income as very
modest, but are likely to make a significant increase in the coming months. We have been working with one
recipient, City of Columbus, to consider how a Revolving Loan Fund might assist them with the use of program
income. However, following extensive consultations, they have decided against this approach and are now planning
something more traditional. I am hoping to have revised plans from them in the next few weeks.
 
Overall, the program is proceeding as planned and properties are being developed and sold at the rate that we
would have expected. To date there are no causes for concern.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$3,366,656.82

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$3,366,656.82

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$12,563,557.20

Required

$8,375,704.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $20,939,262.00 $30,705,437.19

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown
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9999, Restricted Balance $0.00 $0.00 $0.00

NSP-MSP, Market Stabilization Fund $0.00 $3,747,186.37 $3,747,186.37

NSP001, Local Administration $493,024.10 $4,091,088.33 $2,493,931.58

NSP002, Funding Mechanisms $0.00 $0.00 $0.00

NSP003, Acquisition/Rehabilitation $2,581,327.76 $21,638,240.87 $12,806,633.15

NSP004, Land Banks $646.86 $315,162.43 $260,183.25

NSP005, Demolition $55,725.05 $1,095,062.54 $1,054,899.40

NSP006, Redevelopment/New Construction $8,712,619.67 $51,195,167.46 $33,133,459.79

NSP1 Administration, State NSP1 Administration $0.00 $1,675,140.00 $864,204.96

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,221.50

N/A City of Tell City

Total Projected Budget from All Sources

Match Contributed

$250,221.50

N/A

$0.00

$0.00

$250,221.50

$189,415.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-001

$17,700.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$189,415.00

Program Funds Expended

Responsible Organization:

$17,700.00

Administration Under Way

Activity Description:

Local administration

Location Description:

Tell City, Perry County, IN

Updating and maintaining NSP program and financial record-keeping system and property files as required by IHCDA grant
conditions. Meetings with contractors about the demolition and construction of housing to be undertaken by the NSP program. 
Federal guidelines such as Davis-Bacon regulations, hazardous materials regulations, contractor debarment lists and type of
bid specifications to use were all addressed. Supervisied  the licensed certified appraiser and completed the appraisals of
foreclosed and/or vacant properties.
>Supervisied the law firm to handle the legal work associated with preparation and development of a land sales contract,
conducting title opinions and preparation of deeds for the transfer of properties.   meetings with realtors and banks officials to
explain the federal regulations regarding the sale of new houses to low, moderate and middle income homebuyers. Continue to
meet with the city building inspector regarding the identification of single-family dwelling units that are vacant, abandoned,
blighted and in need of demolition.   Public meetings were held with real estate brokerage firms, financial institution officials and
potential homebuyers explaining the requirements of the program.
>h. Continuing to make inquiries and contacts with commercial/retail businesses and private investors either located in the area
of greatest need or wishing to locate in the area.  Buildings have been identified that need to be demolished or rehabilitated. 

Activity Progress Narrative:

Administration - Tell CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$189,415.00$17,700.00City of Tell City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$857,542.00

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$857,542.00

N/A

$0.00

$0.00

$857,542.00

$655,696.97

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-001 - 120%

$127,115.17

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$655,696.97

Program Funds Expended

Responsible Organization:

$121,427.23

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

Twenty (21) properties have been acquired:
>a.  Eight foreclosed vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site.  All of the properties will serve the <50% AMI group.
>b.  A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.
>c.  Three of the eighteen properties that were acquired by the City for   a Little League baseball park parking lot as a public
facility project.

Activity Progress Narrative:

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$655,696.97$121,427.23City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

0/4#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/4#Efficient AC added/replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Replaced thermostats 0

0/4#Replaced hot water heaters 0

0/4#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) replaced 0

0/4#Refrigerators replaced 0

0/4#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$225,000.00

N/A

$0.00

$0.00

$225,000.00

$222,598.79

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-001 - 120% Public Facility

$71,764.73

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$222,598.79

Program Funds Expended

Responsible Organization:

$77,452.67

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

Redev/New Constr Public Facility- Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$222,598.79$77,452.67City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/1# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

1083 787 3642# of Persons 51.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,115,173.00

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$1,115,173.00

N/A

$0.00

$0.00

$1,115,173.00

$644,888.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-001 - 50%

$114,698.49

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$644,888.00

Program Funds Expended

Responsible Organization:

$121,060.71

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

Twenty one (21) properties have been acquired:
>a.  Eight foreclosed/vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site.  All of the properties will serve the <50% AMI group.
>b.  A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.
>

Activity Progress Narrative:

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$644,888.00$121,060.71City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

0/4#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/4#Efficient AC added/replaced 0

0/4#Replaced thermostats 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7#Replaced hot water heaters 0

0/4#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) replaced 0

0/4#Refrigerators replaced 0

0/4#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,000.00

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$107,000.00

N/A

$0.00

$0.00

$107,000.00

$107,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-001 - 50%..

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$107,000.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

Redev/New Constr - Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

13



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,000.00

N/A Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$44,000.00

N/A

$0.00

$0.00

$44,000.00

$38,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$38,000.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

All of the properties are acquired, all of the section 106 are complete, all demolitions are complete, new construction is
subtantially complete just waiting for landscaping to take hold. 

Activity Progress Narrative:

Administration - GosportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$38,000.00$0.00Town of Gosport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

15



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,242.50

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$19,242.50

N/A

$0.00

$0.00

$19,242.50

$16,321.07

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-002 - 120%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$16,321.07

Program Funds Expended

Responsible Organization:

$2,591.07

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

2 properties(5 W. Main and 267 E. Main) have been asigned to the land bank.  These properties will likely be re-developed prior
to the conclusion of the NSP program.  267 E. Main has been demolished.

Activity Progress Narrative:

Land Banks Acq - GosportActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$16,321.07$2,591.07Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

200 180 656# of Persons 57.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,023.44

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$197,023.44

N/A

$0.00

$0.00

$197,023.44

$186,352.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-002 - 120%....

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$186,352.44

Program Funds Expended

Responsible Organization:

($2,591.07)

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

At this time there are 2 properties assigned to this line item.  271 E. Main the purchase is still pending, but we are fairly
confident we can acquire the property.  41 N. 2nd Street has been demolished and a new home is subtantially complete.  At
this time we also own (18 N. 2nd Street) which was a privately owned vacant lot where a new home will be built with program
income funds and one HUD REO (355 E. North Street) across from these properties that could be rehabed or demolished and
a new home built in Phase II of NSP from the Program income resulting from the sale of the first phase of homes. 

Activity Progress Narrative:

Redev/New Constr - GosportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$186,352.44($2,591.07)Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/5#Low flow toilets 0

0/5#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3#Sites re-used 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$551,734.06

NSP Only - LH - 25% Set-Aside Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$551,734.06

N/A

$0.00

$0.00

$551,734.06

$526,672.85

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-002 - 50%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$526,672.85

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Project has been modified and 5 properties (242 E. Church, 21 N. 2nd and 223 E. North Street) have been moved to this line
item.  The trailors that set on these properties are demolished and new homes are subtantially complete jsut waiting on
landscaping to take hold.  247 A and B E. Church are also demolished and a new home will be built with program income
funds.  

Activity Progress Narrative:

Acq/Rehab- GosportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$526,672.85$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/56#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/4#Efficient AC added/replaced 0

0/4#Replaced thermostats 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Replaced hot water heaters 0

0/84#Light Fixtures (indoors) replaced 0

0/12#Light  fixtures (outdoors) replaced 0

0/4#Refrigerators replaced 0

0/4#Clothes washers replaced 0

0/4#Dishwashers replaced 0

0/0#Units with solar panels 0

0/8#Low flow toilets 0

0/8#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/4#Units exceeding Energy Star 0

0/5#Sites re-used 0

0/0#Units deconstructed 0

0/4#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,599,798.00

NSP Only - LMMI Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$2,599,798.00

N/A

$0.00

$0.00

$2,599,798.00

$2,317,126.38

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-003 - 120%..

$101,296.81

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$2,317,126.38

Program Funds Expended

Responsible Organization:

$102,219.81

Construction of new housing Under Way

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Work on Liberty Place duplexes (20 units) is complete, and lease-up is complete.

Activity Progress Narrative:

Redev/New Constr - Four Rivers ResourcesActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$2,317,126.38$102,219.81Four Rivers Resource Services, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/20#Low flow toilets 0

0/20#Low flow showerheads 0

0/20#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/20#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

23



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/20# of Households 0 0 0

0 0/0 0/3 0/20# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,460,860.00

NSP Only - LH - 25% Set-Aside Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,460,860.00

N/A

$0.00

$0.00

$1,460,860.00

$1,330,682.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-003 - 50%

$311,603.53

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,330,682.53

Program Funds Expended

Responsible Organization:

$336,658.53

Construction of new housing Under Way

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Work on townhomes (5 units) is complete, and lease-up is complete.  Work on 5 single-family homes is complete and 3 of the
units are leased.

Activity Progress Narrative:

Redev/New Constr - Four RiversActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,330,682.53$336,658.53Four Rivers Resource Services, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/10#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/10#Units ¿ other green 0

25



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/10# of Multifamily Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,112.00

NSP Only - LH - 25% Set-Aside Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$312,112.00

N/A

$0.00

$0.00

$312,112.00

$270,086.39

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-003 - 50%..

$71,990.87

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$270,086.39

Program Funds Expended

Responsible Organization:

$72,030.87

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Linton, Greene County, IN

Rehab work on 1 home is complete, and it is leased-up.  Rehab work on 1 home is ongoing.  

Activity Progress Narrative:

Acq/Rehab - Four RiversActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$270,086.39$72,030.87Four Rivers Resource Services, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/2#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/2#Replaced hot water heaters 0

0/2#Light Fixtures (indoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/2#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,662.57

N/A City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$132,662.57

N/A

$0.00

$0.00

$132,662.57

$124,571.16

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004

$28,865.10

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$124,571.16

Program Funds Expended

Responsible Organization:

$28,865.10

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

We continue to process claims, construct projects, etc. to move project forward.  The required brochure has been completed
and was distributed at our Open House, which drew some 175 people, and resulted in more than 20 households signing up for
information to buy a NSP home.  We felt it was a huge success, and really got the word out on the project.  Massive
advertisement and media relations were conducted before, during and after the event.  A third homebuyer course is currently in
planning stages.   

Activity Progress Narrative:

Administration - BicknellActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$124,571.16$28,865.10City of Bicknell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,525.38

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$217,525.38

N/A

$0.00

$0.00

$217,525.38

$166,617.92

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 120%

$76,463.70

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$166,617.92

Program Funds Expended

Responsible Organization:

$76,463.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

314/318 Alton Street - Construction is about 98% complete.  Punch list was completed last Thursday.  The homebuyer we had
lined up for the project, switched jobs, and is now over-income.  We are currently looking at other prospective purchasers for
the right fit.  We showed it to one last week.      

Activity Progress Narrative:

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$166,617.92$76,463.70City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/2#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/19#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/0#Units with solar panels 0

0/3#Low flow toilets 0

0/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,206.90

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$67,206.90

N/A

$0.00

$0.00

$67,206.90

$33,066.23

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 120% Public Facility

$5,916.26

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$33,066.23

Program Funds Expended

Responsible Organization:

$5,916.26

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Bicknell, Knox County, IN

       523 W. 2nd Street & R/R Land - A small grant has been received from Lowe's to assist with the creation of the park.  We
have recently decided, with the addition of new staff versed in general construction management, to oversee this project in-
house, and hire local subcontractors to conduct the work, rather than have a General Manage the project.  Volunteers are
scheduled to do landscaping instillation in August.  We are attempting to procure a surveyor to deal with a specific issue related
to closing the "alley".

Activity Progress Narrative:

Redev/New Constr Public Facility - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$33,066.23$5,916.26City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Public Facilities 0

0/1# of Non-business Organizations 0

0/340# of Linear feet of Public Improvement 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1374 601 3310# of Persons 59.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,836.68

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$56,836.68

N/A

$0.00

$0.00

$56,836.68

$55,502.49

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 120%.

$6,156.18

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/09/2009

Area Benefit (Census)

$55,502.49

Program Funds Expended

Responsible Organization:

$6,156.60

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

To date 10 demolitions projects have occurred (although 13 structures total have been demolished amongst all NSP eligible
categories), which have made dramatic improvements in the neighborhood.  Adjacent landowners are ready to buy and we
continue to have ongoing conversations with them.  We anticipated selling all vacant lots to adjacent landowners by the end of
Spring 2011, however other aspects of the project have taken precedence.  We will make an effort to sell off all vacant lots by
the Fall 2011.  We are taking on additional staff and should be able to get that done.    

Activity Progress Narrative:

Demolition - BicknellActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$55,502.49$6,156.60City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1374 601 3310# of Persons 59.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$548,508.22

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$548,508.22

N/A

$0.00

$0.00

$548,508.22

$358,565.35

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 120%..

$153,626.38

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$358,565.35

Program Funds Expended

Responsible Organization:

$153,625.96

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

414 Alton & Freemans Lot 7 - 80% Complete   602 Alton - Construction is 65% Complete.   215 Bruceville - Foundations have
been poured.  Framing will begin in the Spring as soon as 314 Alton Street and 414 Alton Street are complete and sold.  317
W. 2nd Street - Drawings are complete.  Foundations have been poured.   All projects are moving along quite well.

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$358,565.35$153,625.96City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/7#Low flow toilets 0

0/6#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/5#Units ¿ other green 0

37



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/3 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,343.00

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$148,343.00

N/A

$0.00

$0.00

$148,343.00

$145,201.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 50%

$53,376.87

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$145,201.44

Program Funds Expended

Responsible Organization:

$53,376.87

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

323 Alton - Property is 100% Complete.  Closing will occur in 2-3 days.  Program Income will be applied to outstanding bills for
this property, and the duplex located at Freemans 5/6.  A realtor has been hired to assist with this process, as we are required
to advertise properties for bid.  The driveway was designed wrong, however, the buyer has accepted a commitment letter from
the Civil Engineering company that they will fix it at their cost, and will be corrected within matter of weeks.  

Activity Progress Narrative:

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$145,201.44$53,376.87City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

39



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced hot water heaters 0

0/14#Light Fixtures (indoors) replaced 0

0/3#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,406.25

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$155,406.25

N/A

$0.00

$0.00

$155,406.25

$153,524.22

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 50%..

$18,246.91

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$153,524.22

Program Funds Expended

Responsible Organization:

$18,246.91

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Freeman's Lots 5 & 6 -  Punch list corrections have been made.  The property is going up for public auction to a private investor
this Friday, and will continue into next week.  We anticipate the property to be purchased, and subsequently, rented--up within
2-3 months.  Program income will be used to pay outstanding contractor bills on the project, as we did not get HOME Funds the
shore up the project budget.                                                                                                     

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$153,524.22$18,246.91City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/3#Low flow toilets 0

0/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,814,000.00

NSP Only - LMMI Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$3,814,000.00

N/A

$0.00

$0.00

$3,814,000.00

$3,512,443.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-005 - 120%

$5,330.81

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$3,512,443.77

Program Funds Expended

Responsible Organization:

$5,330.81

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

Stork Place lease-up is complete; all 17 senior rental units have been leased.

Activity Progress Narrative:

Redev/New Constr - TRI-CAPActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$3,512,443.77$5,330.81Dubois-Pike-Warrick Economic Opportunity Committee

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/17#Low flow toilets 0

0/0#Low flow showerheads 0

0/17#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/17#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/17 0/17# of Households 0 0 0

0 0/0 0/17 0/17# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$548,275.00

NSP Only - LH - 25% Set-Aside Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$548,275.00

N/A

$0.00

$0.00

$548,275.00

$478,367.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-005 - 50%

$82,630.71

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$478,367.78

Program Funds Expended

Responsible Organization:

$82,630.71

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Dubois County, Pike County, Warrick County, IN

Rehab work on 2 homes is complete & the homes are leased-up.  Rehab work on 1 home is ongoing.  Rehab work on 1 home
remains to be bid out.  

Activity Progress Narrative:

Rehabilitation - TRI-CAPActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$478,367.78$82,630.71Dubois-Pike-Warrick Economic Opportunity Committee

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/0#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/2#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/4#Refrigerators replaced 0

0/3#Clothes washers replaced 0

0/4#Dishwashers replaced 0

0/0#Units with solar panels 0

0/2#Low flow toilets 0

0/0#Low flow showerheads 0

0/4#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/4#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,000.00

NSP Only - LH - 25% Set-Aside Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$182,000.00

N/A

$0.00

$0.00

$182,000.00

$170,418.19

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-005 - 50%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$170,418.19

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

Construction work on 1 home is complete, and it is leased-up.  

Activity Progress Narrative:

Redev/New Constr - TRI-CAPActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$170,418.19$0.00Dubois-Pike-Warrick Economic Opportunity Committee

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

47



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$88,218.37

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-006

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$88,218.37

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Construction is complete on the Resource Center. 126 new units are complete.  5 Rehab units are complete.

Activity Progress Narrative:

Administration - Riley/NewportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$88,218.37$0.00Riley Area Dev Corp/Newport IN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-006 - 120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Resource Center completed and in use.

Activity Progress Narrative:

CancelledActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Low flow toilets 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$323,963.44

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$323,963.44

N/A

$0.00

$0.00

$323,963.44

$323,963.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-006 - 120% Public Facility

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Persons)

$323,963.44

Program Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Resource Center completed and in use.

Activity Progress Narrative:

Redev/New Constr Public Facility - Riley NewportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$323,963.44$0.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of buildings (non-residential) 0

0/1# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,000.00

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$23,000.00

N/A

$0.00

$0.00

$23,000.00

$23,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-006 - 120%...

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$23,000.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Two units of demolition completed

Activity Progress Narrative:

Demolition - Riley/NewportActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$23,000.00$0.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

721 189 1160# of Persons 78.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$553,036.56

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$553,036.56

N/A

$0.00

$0.00

$553,036.56

$385,565.38

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-006 - 50%.

$99,621.38

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$385,565.38

Program Funds Expended

Responsible Organization:

$103,712.38

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

5 rehab units are complete.

Activity Progress Narrative:

Acq/Rehab - Riley/NewportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$385,565.38$103,712.38Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Properties 0

0/300#Energy Star Replacement Windows 0

0/30#Additional Attic/Roof Insulation 0

0/30#Efficient AC added/replaced 0

0/30#Replaced thermostats 0

0/30#Replaced hot water heaters 0

0/300#Light Fixtures (indoors) replaced 0

0/30#Light  fixtures (outdoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/30#Refrigerators replaced 0

0/30#Clothes washers replaced 0

0/30#Dishwashers replaced 0

0/30#Low flow toilets 0

0/30#Low flow showerheads 0

0/30#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/30#Sites re-used 0

0/30#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/0 0/30# of Households 0 0 0

0 0/30 0/0 0/30# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,390.00

N/A Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$61,390.00

N/A

$0.00

$0.00

$61,390.00

$61,390.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$61,390.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Received zoning approval for 1267, 1245 and 1239 East Street. 

Activity Progress Narrative:

Administration - SENDActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$61,390.00$0.00Southeast Neighborhood Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

59



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,085.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$114,085.00

N/A

$0.00

$0.00

$114,085.00

$77,240.35

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007 - 120%.

$70,840.35

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$77,240.35

Program Funds Expended

Responsible Organization:

$70,840.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Continued construction on 231 and 436 Terrace.Sold 402 /406 Terrace.

Activity Progress Narrative:

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$77,240.35$70,840.35Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/1# of Multifamily Units 0

0/1# of Singlefamily Units 0

61



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$793,750.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$793,750.00

N/A

$0.00

$0.00

$793,750.00

$322,708.82

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007 - 120%....

$15,700.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$322,708.82

Program Funds Expended

Responsible Organization:

$15,700.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Received approval for1245 and 1267 East.  

Activity Progress Narrative:

Redev/New Constr - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$322,708.82$15,700.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/12# of Multifamily Units 0

0/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/16 0/16# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0

0 0/0 0/12 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,400.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$65,400.00

N/A

$0.00

$0.00

$65,400.00

$65,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007 - 50%

$33,945.65

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$65,400.00

Program Funds Expended

Responsible Organization:

$33,945.65

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Completed rehab and Identified buyer for 1506 Alabama.

Activity Progress Narrative:

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$65,400.00$33,945.65Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$259,275.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$259,275.00

N/A

$0.00

$0.00

$259,275.00

$9,012.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007 - 50%.....

$2,700.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$9,012.00

Program Funds Expended

Responsible Organization:

$2,700.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Received approval for 1239 Terrace.

Activity Progress Narrative:

Redev/New Construction - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$9,012.00$2,700.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,628.00

NSP Only - LMMI The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$696,628.00

N/A

$0.00

$0.00

$696,628.00

$125,219.83

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-008 - 120%.

$95,422.53

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$125,219.83

Program Funds Expended

Responsible Organization:

$95,422.53

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

I&bullAD and its co-developer, Riley Area Development Corporation, have started construction on St. Clair Senior Apartments. 
This project is scheduled to be complete in fall 2011 with lease-up beginning immediately.  The project is over 50% completed.  
I&bullAD has signed contractors with general contractors for two new homes to be sold to families below 120% AMI.  One of
these properties is complete and is listed for sale.  The other will begin construction in Spring 2011 and is already listed for
sale. Two units for rent to families below 50% AMI are being constructed.  One unit is complete and rented.  The second unit is
in the punch list phase and applications have been accepted for renters.

Activity Progress Narrative:

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$125,219.83$95,422.53The John H Boner Comunity Center, Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/35#Low flow toilets 0

0/35#Low flow showerheads 0

0/35#Units with bus/rail access 0

0/35#Units exceeding Energy Star 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/35# of Housing Units 0

0/33# of Multifamily Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/35 0/35# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/33 0/33# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,372.00

NSP Only - LH - 25% Set-Aside The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$303,372.00

N/A

$0.00

$0.00

$303,372.00

$270,707.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-008 - 50%.

$42,125.24

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$270,707.24

Program Funds Expended

Responsible Organization:

$42,125.24

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

I&bullAD has completed and leased one rental unit.  Another rental unti is under construction and will be complete in 30 days.

Activity Progress Narrative:

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$270,707.24$42,125.24The John H Boner Comunity Center, Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,174,714.75

NSP Only - LMMI King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$1,174,714.75

N/A

$0.00

$0.00

$1,174,714.75

$783,608.14

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-009 - 120%....

$205,169.40

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$783,608.14

Program Funds Expended

Responsible Organization:

$195,939.16

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction for Phase I of our multifamily project, The Crawford, is complete and we are in the process of marketing the units
for occupancy/purchase.  It consists of 6 units with 2 being 120% and 3 being 80% and 1 being 50%.  We have one 120% unit
leased up and three 80% units leased at this time.

Activity Progress Narrative:

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$783,608.14$195,939.16King Park Area Development Corp., Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

1/13#Low flow toilets 1

1/13#Low flow showerheads 1

1/13#Units with bus/rail access 1

1/0#Units exceeding Energy Star 1

1/13#Sites re-used 1

1/0#Units ¿ other green 1
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Activity Locations
Address City State Zip

NAIndianapolis2062 Bellefontaine 46202

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/9# of Housing Units 1

0/1# of Multifamily Units 0

1/8# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/13 1/13# of Households 1 1 100.00

0 1/0 0/3 1/3# Owner Households 1 1 100.00

0 0/0 0/10 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$415,979.00

NSP Only - LH - 25% Set-Aside King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$415,979.00

N/A

$0.00

$0.00

$415,979.00

$297,478.87

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-009 - 50%

$24,031.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$297,478.87

Program Funds Expended

Responsible Organization:

$33,431.74

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction for "The Crawford" has complete.  There is one 50% unit in this development and we are marketing the units for
occupancy.

Activity Progress Narrative:

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$297,478.87$33,431.74King Park Area Development Corp., Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

0/5#Low flow toilets 0

0/5#Low flow showerheads 0

0/5#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,300.00

N/A City of New Castle

Total Projected Budget from All Sources

Match Contributed

$180,300.00

N/A

$0.00

$0.00

$180,300.00

$161,351.18

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-010

$44,625.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$161,351.18

Program Funds Expended

Responsible Organization:

$44,625.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Monthly meetings with City, Architect, and Administrator. City attorney compiling ordinance for sale of NSP properties. Review
pay applications. Compile and submit claims. Received Section 3 info from contractor for the 3 new construction properties.
Retainage was released to new construction contractor. Review all change orders. Had interium monitoring with IHCDA and
tour.

Activity Progress Narrative:

Administration - New CastleActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$161,351.18$44,625.00City of New Castle

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,853,311.80

NSP Only - LMMI City of New Castle

Total Projected Budget from All Sources

Match Contributed

$1,853,311.80

N/A

$0.00

$0.00

$1,853,311.80

$1,606,074.63

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-010 - 120%

$178,674.85

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,606,074.63

Program Funds Expended

Responsible Organization:

$178,674.85

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Construction for condos is ready for punch list. Cleaning & carpet has been installed. There was a delay in the final completion
due to Duke Energy not connecting the electric for several weeks. Pay applications are being submitted and approved on a bi-
monthly basis. Waiting on punch before we try to schedule final inspection.

Activity Progress Narrative:

Redev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,606,074.63$178,674.85City of New Castle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/8#Low flow toilets 0

0/8#Low flow showerheads 0

0/4#Units with bus/rail access 0

0/4#Sites re-used 0

79



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$699,313.20

NSP Only - LH - 25% Set-Aside City of New Castle

Total Projected Budget from All Sources

Match Contributed

$699,313.20

N/A

$0.00

$0.00

$699,313.20

$687,364.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-010 - 50%...

$87,022.10

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$687,364.44

Program Funds Expended

Responsible Organization:

$87,022.10

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Construction is complete on all three properties.  Certificate of Occupancy was acquired for all 3 new construction properties.
Appraisals are completed on all 3 properties. Had meetings with prospective homebuyers. Did preliminary income verification
on prospective homebuyers.

Activity Progress Narrative:

Recev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$687,364.44$87,022.10City of New Castle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7#Low flow toilets 0

0/7#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/7 0/0 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$503,583.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$503,583.00

N/A

$0.00

$0.00

$503,583.00

$106,405.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-011 - 120%

$26,405.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$106,405.00

Program Funds Expended

Responsible Organization:

$26,405.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Several properties programmed for rehab had extensive hidden defects and had to be demolished and scheduled for
reconstruction.

Activity Progress Narrative:

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$106,405.00$26,405.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/7#High efficiency heating plants 0

0/7#Efficient AC added/replaced 0

0/7#Replaced thermostats 0

0/0#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Light Fixtures (indoors) replaced 0

0/7#Light  fixtures (outdoors) replaced 0

0/7#Refrigerators replaced 0

0/7#Clothes washers replaced 0

0/14#Dishwashers replaced 0

0/14#Units with solar panels 0

0/0#Low flow toilets 0

0/14#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/7#Sites re-used 0

0/0#Units deconstructed 0

0/7#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0

0 0/0 0/7 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,000.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$410,000.00

N/A

$0.00

$0.00

$410,000.00

$193,165.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-011 - 120%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$193,165.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Four homes are complete and unsold, one more than planned, but one unit is under contract.  Advertising and engagement
with area employers and INHP continues to produce sales leads.

Activity Progress Narrative:

Redev/New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$193,165.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/18#Low flow toilets 0

0/18#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/9#Sites re-used 0

0/9#Units ¿ other green 0
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Activity Locations
Address City State Zip

NAIndianapolis3162 N Kenwood Ave 46208

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/9# of Housing Units 1

1/9# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/9 1/9# of Households 0 1 100.00

1 0/0 1/9 1/9# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$25,000.00

$25,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-011 - 120%...

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$25,000.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

Project is complete.

Activity Progress Narrative:

Demolition - Near NorthActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$25,000.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NAIndianapilis139 W 33rd St 46208

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1423 489 3129# of Persons 61.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$425,000.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$425,000.00

N/A

$0.00

$0.00

$425,000.00

$136,069.26

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-011 - 50%

$13,870.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$136,069.26

Program Funds Expended

Responsible Organization:

$13,870.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Partnership with Habitat for Humanity continues in 2011.  Habitat will provide pre-qualified buyers for three <50% AMI
properties that it will rebuild in partnership with NNDC. 

Activity Progress Narrative:

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$136,069.26$13,870.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Properties 0

0/0#Energy Star Replacement Windows 0

1/0#Additional Attic/Roof Insulation 0

0/8#High efficiency heating plants 0

0/8#Efficient AC added/replaced 0

1/8#Replaced thermostats 0

1/0#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/0#Light Fixtures (indoors) replaced 0

2/8#Light  fixtures (outdoors) replaced 0

1/8#Refrigerators replaced 0

1/8#Clothes washers replaced 0

1/16#Dishwashers replaced 0

0/16#Units with solar panels 0

2/0#Low flow toilets 0

2/16#Low flow showerheads 0

1/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

1/8#Sites re-used 0

0/0#Units deconstructed 0

0/8#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

1/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 0 0 100.00

0 1/8 0/0 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,500.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$42,500.00

N/A

$0.00

$0.00

$42,500.00

$7,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-011 - 50%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$7,500.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

All <50% units in 2011 will be NSP Use B or HOME Acq/Rehab.  One <50% NSP Use E unit is planned for 2012 construction.

Activity Progress Narrative:

Redev\New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$7,500.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

4/6#Low flow toilets 0

4/6#Low flow showerheads 0

2/3#Units with bus/rail access 0

2/0#Units exceeding Energy Star 0

2/3#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 0 0 100.00

0 2/3 0/0 2/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,770.04

N/A City of Columbus

Total Projected Budget from All Sources

Match Contributed

$123,770.04

N/A

$0.00

$0.00

$123,770.04

$68,682.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-012

$8,412.64

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$68,682.68

Program Funds Expended

Responsible Organization:

$8,449.42

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Administration costs have been obligated.  The dollar amount that has not been actually spent will be invoiced on a quarterly
basis by Ara for services as homes are rehabbed and sold.

Activity Progress Narrative:

Administration - ColumbusActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$68,682.68$8,449.42City of Columbus

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,299.73

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$295,299.73

N/A

$0.00

$0.00

$295,299.73

$149,271.83

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-012 - 120%

$1,279.74

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$149,271.83

Program Funds Expended

Responsible Organization:

$1,279.74

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

The city has acquired 2 homes in the <120% AMI category.  One home is complete and has an accepted offer.  The other
home has extensive rehab work and is expected to be complete by the end of August.

Activity Progress Narrative:

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$149,271.83$1,279.74City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

0/1#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/2#Dishwashers replaced 0

0/0#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$540,212.00

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$540,212.00

N/A

$0.00

$0.00

$540,212.00

$66,190.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-012 - 120%...

$5,050.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$66,190.00

Program Funds Expended

Responsible Organization:

$5,050.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

4 vacant lots have been purchased for redevelopment/new construction.  The city has agreed to let the contractor build these
homes.  The frames are up on all 4 homes and there is currently one interested homebuyer.  These are expected to all be
complete by the end of the year.

Activity Progress Narrative:

Redev/New Constr - ColumubsActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$66,190.00$5,050.00City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/4#Low flow toilets 0

0/4#Low flow showerheads 0

0/4#Units with bus/rail access 0

0/4#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/4#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$757,793.57

NSP Only - LH - 25% Set-Aside City of Columbus

Total Projected Budget from All Sources

Match Contributed

$757,793.57

N/A

$0.00

$0.00

$757,793.57

$542,155.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-012 - 50%

$176,764.44

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$542,155.41

Program Funds Expended

Responsible Organization:

$181,012.57

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

The City has acquired 7 homes in the <50% AMI category.  6 homes are complete at this time.  3 of these have accepted offers
to purchase.   Two homes are currently listed for sale, and rehab is still underway on the 6th home.  Expected completion time
on this home may not be until end of the year.  

Activity Progress Narrative:

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$542,155.41$181,012.57City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 2

6/4#Energy Star Replacement Windows 6

0/7#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

2/6#Efficient AC added/replaced 2

2/7#Replaced thermostats 2

1/4#Replaced hot water heaters 1
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Activity Locations
Address City State Zip

NAColumbus3314 Orchard Valley Dr 47203

NAColumbus4693 Autumn Ridge Dr 47203

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/7#Light Fixtures (indoors) replaced 4

3/4#Light  fixtures (outdoors) replaced 3

2/7#Refrigerators replaced 2

0/0#Clothes washers replaced 0

2/3#Dishwashers replaced 2

0/0#Units with solar panels 0

4/3#Low flow toilets 4

1/5#Low flow showerheads 1

2/7#Units with bus/rail access 2

0/5#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

1/4#Units ¿ other green 1

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/7 0/0 2/7# of Households 2 2 100.00

0 2/7 0/0 2/7# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,000.00

N/A City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$185,000.00

N/A

$0.00

$0.00

$185,000.00

$156,436.33

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-013

$17,964.23

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$156,436.33

Program Funds Expended

Responsible Organization:

$17,964.23

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Administrative costs associated with the development and implemtation of the NSP1 programs have been paid from local
resources, and a portion has been drawn against the NSP1 funds.

Activity Progress Narrative:

Administration - Terre HauteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$156,436.33$17,964.23City of Terre Haute

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$54,892.36

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-013 - 120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

Area Benefit (Census)

$54,892.36

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

Completing quiet title process and other requirements for developement on properties acquired through a tax certificate sale.
Stake surveys completed awaiting 2011 payable 2012 taxes to be generated to finish the process.

Activity Progress Narrative:

Land Banks - Terre HauteActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$54,892.36$0.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

2825 1274 5996# of Persons 68.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$6,450.00

$200,000.00

$200,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-013 - 120%.

$0.00

$6,450.00

$6,450.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$6,450.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$200,000.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Indentified properties located within the targeted Central Eastside Neighborhood have been demolished.

Activity Progress Narrative:

Demolition - Terre HauteActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$200,000.00$0.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Housing Units 0

0/36# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

2825 1274 5996# of Persons 68.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$828,750.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$828,750.00

N/A

$0.00

$0.00

$828,750.00

$751,634.83

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-013 - 120%..

$114,068.71

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$751,634.83

Program Funds Expended

Responsible Organization:

$114,068.71

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Working with local non-profits to complete the construction of 17 new residential units. Final Inspection through IHCDA
completed. Awaiting completeion of final puch lists to be cpmleted.

Activity Progress Narrative:

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$751,634.83$114,068.71City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17#Low flow toilets 0

0/17#Low flow showerheads 0

0/17#Units with bus/rail access 0

0/11#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Multifamily Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/27 0/27# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0

0 0/0 0/17 0/17# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$536,250.00

NSP Only - LH - 25% Set-Aside City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$536,250.00

N/A

$0.00

$0.00

$536,250.00

$505,698.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-013 - 50%

$24,200.10

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$505,698.30

Program Funds Expended

Responsible Organization:

$24,200.10

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Working with local non-profits to complete the construction of 11 new residential units. Final Inspection through IHCDA
completed. Awaiting completeion of final puch lists to be cpmleted.

Activity Progress Narrative:

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$505,698.30$24,200.10City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11#Low flow toilets 0

0/11#Low flow showerheads 0

0/11#Units with bus/rail access 0

0/11#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0

0 0/11 0/0 0/11# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,500.00

N/A City of Brazil

Total Projected Budget from All Sources

Match Contributed

$88,500.00

N/A

$0.00

$0.00

$88,500.00

$88,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-014

$4,350.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$88,500.00

Program Funds Expended

Responsible Organization:

$4,313.22

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

Kenna has facilitated the following items moving the project forward.  The city tax deed to 9 properties and deed to one REO
property and 1 short sale property and 2 privately owned properties. Demolition is complete on 11 properties.  New
Construction is  complete on 7 homes.  Rehabilitation is compelte on one home.  Two Homeownership Counseling Courses
have been done and 3 homebuyers has been officially qualified.  Several more in the process of being qualified.   

Activity Progress Narrative:

Administration - BrazilActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$88,500.00$4,313.22City of Brazil

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,823.00

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$3,823.00

N/A

$0.00

$0.00

$3,823.00

$3,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-014 - 120% Public Facility

$100.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$3,800.00

Program Funds Expended

Responsible Organization:

$100.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Brazil, Clay County, IN

 Fairview Park Lot 2 has been deemed non-buildable as there is a natural storm drainage creek running through it.  The city will
retain this lot for greenspace and maintaining the storm drainage creek. 

Activity Progress Narrative:

Redev/New Constr Public Facility - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$3,800.00$100.00City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1533 780 4197# of Persons 55.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$733,932.92

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$733,932.92

N/A

$0.00

$0.00

$733,932.92

$723,688.60

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-014 - 120%...

$24,062.57

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$723,688.60

Program Funds Expended

Responsible Organization:

$24,062.57

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

The city has tax deed on 4 properties (1015 W. National, 1108 N. McGuire, 722 N. Depot, Fairview Lot 2) and one short sale
(910 W. North).  Demolition is complete on 1015 W. National, 1108 N. McGuire, 722 N. Depot and 910 W. North.  The
Construction is complete.  The city has deed tax deed (815 W. North) that will result in 1 single family homes. Demolition is
complete on this lot.  The city purchased 521 N. Compton and 404 Hendrix and demolition is complete.  Homes will be be built
on these lots using program income funds.

Activity Progress Narrative:

Redev/New Constr - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$723,688.60$24,062.57City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21#Low flow toilets 0

0/14#Low flow showerheads 0

0/7#Units exceeding Energy Star 0

0/7#Sites re-used 0

0/7#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/7 0/0 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$609,094.08

NSP Only - LH - 25% Set-Aside City of Brazil

Total Projected Budget from All Sources

Match Contributed

$609,094.08

N/A

$0.00

$0.00

$609,094.08

$609,094.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-014 - 50%.

$16,640.43

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$609,094.08

Program Funds Expended

Responsible Organization:

$12,392.30

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

The city has tax deed on 3 properties (422 W. Chestnut, 516 and 522 W. Kruzan) and one REO (908 N. McGuire).  The 3 tax
deed properties have been demolished new homes are being constructed at this time.  The city also has tax deed for (722 N.
Warren) that will result in 2 single family homes.  908 is rehabilitated.  Demolition is complete on 722 Warren and 2 new homes
will be built here with program income funds.  

Activity Progress Narrative:

Acq/Rehab - BrazilActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$609,094.08$12,392.30City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

0/43#Energy Star Replacement Windows 0

0/5#Additional Attic/Roof Insulation 0

0/6#Efficient AC added/replaced 0

0/6#Replaced thermostats 0

0/5#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/83#Light Fixtures (indoors) replaced 0

0/23#Light  fixtures (outdoors) replaced 0

0/6#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/6#Dishwashers replaced 0

0/15#Low flow toilets 0

0/10#Low flow showerheads 0

0/5#Units exceeding Energy Star 0

0/6#Sites re-used 0

0/5#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Brazil

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-014 - 50%...

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Cancelled

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Redev/New Constr - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,200.00

N/A City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$370,200.00

N/A

$0.00

$0.00

$370,200.00

$210,973.04

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-015

$142,395.31

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$210,973.04

Program Funds Expended

Responsible Organization:

$142,395.31

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

Developer is in full construction at Chatham Square.  First buildings will be ready for occupancy by Aug., 2011. Contractor is on
target to have all building of Chatham rental units complete by end of 2011. Contractors have been chosen for 9 single family
for sale homes at Chatham.  Construction to begin Sept. 10th house tentatively is planned to be a Purdue Univ solar house
which is being built for a Dept of Energy contest in Washington, DC Fall, 2011. Purdue sill disassemble house in DC, transport
to Chatham and erect on 10th for sale single family lot.

Activity Progress Narrative:

Administration - LafayetteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$210,973.04$142,395.31City of Lafayette

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,513.00

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$201,513.00

N/A

$0.00

$0.00

$201,513.00

$42,065.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-015 - 120% Public Facility

$42,065.68

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$42,065.68

Program Funds Expended

Responsible Organization:

$42,065.68

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Lafayette, Tippecanoe County, IN

The Community Ctr will be completed by Aug. 15, 2011. It will contain meeting rooms, computer stations, a mgmt office and will
be for the use of the Chatham residents. Also nearing completion are tennis courts to be used by the residents.

Activity Progress Narrative:

Redev/New Constr Public Facility - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$42,065.68$42,065.68City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of buildings (non-residential) 0

0/1# of Public Facilities 0

0/3# of Non-business Organizations 0

0/7# of Linear miles of Public 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

722 308 1888# of Persons 54.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,234,000.00

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,234,000.00

N/A

$0.00

$0.00

$1,234,000.00

$800,733.99

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-015 - 120%.

$146,887.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$800,733.99

Program Funds Expended

Responsible Organization:

$238,721.33

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Four of the rehab houses are complete.  Three of the rebuilds are complete.  Two rebuilds to begin Fall, 2011.  Two rehabs to
begin Fall, 2011.  One of the rehabs is being done in partnership with Purdue Univ thru a Dept of Energy grant to establish a
demonstration house for zero energy use, or as close as can get , in the Target Area.

Activity Progress Narrative:

Acq/Rehab - LafayetteActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$800,733.99$238,721.33City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

0/60#Energy Star Replacement Windows 0

0/11#Additional Attic/Roof Insulation 0

0/11#Efficient AC added/replaced 0

0/11#Replaced thermostats 0

0/11#Replaced hot water heaters 0

0/200#Light Fixtures (indoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/11#Light  fixtures (outdoors) replaced 0

0/11#Refrigerators replaced 0

0/11#Clothes washers replaced 0

0/11#Dishwashers replaced 0

0/12#Low flow toilets 0

0/11#Low flow showerheads 0

0/11#Units with bus/rail access 0

0/5#Units exceeding Energy Star 0

0/11#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0

126



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,818,487.00

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,818,487.00

N/A

$0.00

$0.00

$1,818,487.00

$1,449,220.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-015 - 120%..

$1,007,960.96

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,449,220.96

Program Funds Expended

Responsible Organization:

$973,052.32

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Construction of single family houses at Chatham site will begin by Fall, 2011.

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,449,220.96$973,052.32City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/43#Low flow toilets 0

0/43#Low flow showerheads 0

0/43#Units with bus/rail access 0

0/43#Units exceeding Energy Star 0

0/43#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/43# of Housing Units 0

0/43# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/43 0/43# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0

0 0/0 0/33 0/33# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,150,000.00

NSP Only - LH - 25% Set-Aside City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$4,150,000.00

N/A

$0.00

$0.00

$4,150,000.00

$2,430,231.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-015 - 50%..

$1,716,409.97

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$2,430,231.50

Program Funds Expended

Responsible Organization:

$1,659,484.28

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Chatham Square is completely under construction.  Six of the housing units will be open for rental by Aug, 2011.  The
Community Center will be ready for use by Sept, 2011. Project on target to complete 5 buildings in Sept, 6 bldgs in Oct., 6
bldgs in Nov. and 5 in December, 2011.  

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$2,430,231.50$1,659,484.28City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/55#Low flow toilets 0

0/55#Low flow showerheads 0

0/55#Units with bus/rail access 0

0/55#Units exceeding Energy Star 0

0/55#Sites re-used 0

0/55#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/55# of Housing Units 0

0/55# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/55 0/0 0/55# of Households 0 0 0

0 0/55 0/0 0/55# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,279.12

NSP Only - LMMI City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$61,279.12

N/A

$0.00

$0.00

$61,279.12

$33,422.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-016 - 120% Public Facility

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$61,279.12

To Date

07/01/2009

Area Benefit (Census)

$33,422.74

Program Funds Expended

Responsible Organization:

$33,422.74

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

East Chicago, Lake County, IN

6000 sq ft of community retail and community space is under construction

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$33,422.74$33,422.74City of East Chicago

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6352 2650 13894# of Persons 64.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,580,640.00

NSP Only - LMMI City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$1,580,640.00

N/A

$0.00

$0.00

$1,580,640.00

$697,479.95

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-016 - 120%.

$550,541.74

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($61,279.12)

To Date

07/01/2009

Direct Benefit (Households)

$697,479.95

Program Funds Expended

Responsible Organization:

$517,119.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

$603,959 additional funds were awarded to the project area for a total of $1,580,640 for families earning 120% AMI. These
projects are 9 single family homes, 4 townhomes, 15 of NVT II's units and their site prep. 1. Progress with acquisitions: All
acquisitions are complete.  2. Progress with obligating funds:  All 120% AMI NSP funds are obligated. 3.Progress with
marketing to homebuyers:  East Chicago had a Parade of Homes that included the NSP-funded SFHs. The City announced a
$25,000 down payment grant for homebuyers of new homes, including the NSP-funded homes. 4. Other insights for how well
the project is being run and for ensuring the obligation deadline is met:  The first 2 single family homes are complete.

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$697,479.95$517,119.00City of East Chicago

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21#Low flow toilets 0

0/21#Low flow showerheads 0

0/21#Units with bus/rail access 0

0/21#Units exceeding Energy Star 0

0/21#Sites re-used 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/21#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/21# of Housing Units 0

0/12# of Multifamily Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/20 0/20# of Households 0 0 0

0 0/0 0/8 0/8# Owner Households 0 0 0

0 0/0 0/12 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$862,039.88

NSP Only - LH - 25% Set-Aside City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$862,039.88

N/A

$0.00

$0.00

$862,039.88

$359,182.48

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-016 - 50%..

$266,593.14

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$359,182.48

Program Funds Expended

Responsible Organization:

$266,593.14

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

$923,319 of the NSP funds support projects for families earning below 50% AMI.  These projects are Northtown Village
Townhomes II (NVT II) and its site prep. 35 of NVT II's 50 units are for families making below 50% AMI.  1. Progress with
acquisitions: All acquisitions are complete.  2. Progress with obligating funds:  All funds have been obligated and are being
expended.    3. Progress with marketing to homebuyers:  No for-sale homes are reserved for 50% AMI families.  4. Other
insights for how well the project is being run:  All 35 50% AMI townhomes are complete and leased.    

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$359,182.48$266,593.14City of East Chicago

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/77#Low flow toilets 0

0/77#Low flow showerheads 0

0/77#Units with bus/rail access 0

0/77#Units exceeding Energy Star 0

0/77#Sites re-used 0

135



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/77#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/77# of Housing Units 0

0/77# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/77 0/0 0/77# of Households 0 0 0

0 0/77 0/0 0/77# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

N/A City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$71,419.05

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-017

$34,575.05

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$71,419.05

Program Funds Expended

Responsible Organization:

$34,575.05

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Michigan City, LaPorte County, IN

Staff continues to monitor grant progress and process invoicing.

Activity Progress Narrative:

Administration - Michigan CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$71,419.05$34,575.05City of Michigan City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$221,065.00

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$221,065.00

N/A

$0.00

$0.00

$221,065.00

$209,796.83

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-017 - 120%.

$47,983.33

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$209,796.83

Program Funds Expended

Responsible Organization:

$47,983.33

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

Michigan City, LaPorte county, IN

All demolitions originally identified are complete with grass seeding occurring.  All should be finished before the end of
summer.   

Activity Progress Narrative:

Demolition - Michigan CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$209,796.83$47,983.33City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Properties 0

0/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

928 363 1910# of Persons 67.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$773,947.00

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$773,947.00

N/A

$0.00

$0.00

$773,947.00

$125,185.97

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-017 - 120%..

$78,509.80

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$125,185.97

Program Funds Expended

Responsible Organization:

$78,509.80

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Michigan City, LaPorte county, IN

MCHDC has one house under construction of a SFH that has a qualified buyer.  Habitat has 3 houses that have buyers and all
3 are under construction with 1 house 95% complete, 1 house 75% complete, and the remaining house 50% complete.

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$125,185.97$78,509.80City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0

0 0/0 0/7 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$887,844.00

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$887,844.00

N/A

$0.00

$0.00

$887,844.00

$192,558.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-017 - 50%

$80,200.73

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$192,558.65

Program Funds Expended

Responsible Organization:

$80,200.73

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, LaPorte County, IN

One rehabilitation has begun.

Activity Progress Narrative:

Acq/Rehab - Michigan CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$192,558.65$80,200.73City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

0/5#Energy Star Replacement Windows 0

0/5#Additional Attic/Roof Insulation 0

0/5#Efficient AC added/replaced 0

0/5#Replaced thermostats 0

0/5#Replaced hot water heaters 0

0/5#Light Fixtures (indoors) replaced 0

0/5#Refrigerators replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5#Low flow toilets 0

0/5#Units with bus/rail access 0

0/5#Units exceeding Energy Star 0

0/5#Sites re-used 0

0/5#Units deconstructed 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$637,144.00

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$637,144.00

N/A

$0.00

$0.00

$637,144.00

$244,446.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-017 - 50%..

$90,425.41

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$244,446.51

Program Funds Expended

Responsible Organization:

$90,425.41

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Michigan City Housing Development Corporation (MCHDC) has 2 houses under construction which have qualified buyers. 
Housing Opportunities has one house sold with construction to begin summer of 2011 and has a qualified buyer for the house.  

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$244,446.51$90,425.41City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,000.00

N/A City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$63,000.00

N/A

$0.00

$0.00

$63,000.00

$36,698.19

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-018

$10,786.15

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$36,698.19

Program Funds Expended

Responsible Organization:

$10,786.15

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

NSP Coordinator marketed the First Tiime Homebuyer and Lease-to-Own Self-Sufficiency programs via presentations to
neighborhood groups and information on social media sites.  Another First Time Homebuyer and a Lease-to-Own client met
qualification requirements for the program.  Coordination of four new construction First Time Homebuyer houses is on-going.

Activity Progress Narrative:

Administration - MishawakaActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$36,698.19$10,786.15City of Mishawaka

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$913,381.94

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$913,381.94

N/A

$0.00

$0.00

$913,381.94

$799,802.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-018 - 120%

$190,463.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$799,802.01

Program Funds Expended

Responsible Organization:

$197,443.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Six (6) Properties: Renovation work completed on three (3) single-family homes for Lease-to-Own Self-Sufficiency program.
One renovated property (1) property was rented for the Lease-to-Own Self-Sufficiency program. Construction started on three
(3) new construction single-family homes.

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$799,802.01$197,443.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/10# of Properties 1

0/10#Additional Attic/Roof Insulation 0

0/10#Efficient AC added/replaced 0

0/10#Replaced thermostats 0

1/10#Replaced hot water heaters 1

3/10#Light Fixtures (indoors) replaced 3

12/10#Light  fixtures (outdoors) replaced 12
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Activity Locations
Address City State Zip

NAMishawaka715 E Seventh St 46544

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10#Refrigerators replaced 0

1/10#Clothes washers replaced 1

1/10#Dishwashers replaced 1

1/10#Units with bus/rail access 1

1/10#Sites re-used 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/10# of Housing Units 1

1/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/10 1/10# of Households 0 1 100.00

1 0/0 1/10 1/10# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$20,717.00

$100,000.00

$100,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-018 - 120%.

$70.30

$20,717.00

$20,717.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$20,717.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$100,000.00

Program Funds Expended

Responsible Organization:

$70.30

Construction of new housing Under Way

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Zero (0) Properies:  Zero (0) properties under construction this quarter. 

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$100,000.00$70.30City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

1/1#Units with bus/rail access 1

1/1#Sites re-used 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NAMishawaka501 W 6th St 46544

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$359,140.13

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$359,140.13

N/A

$0.00

$0.00

$359,140.13

$193,987.89

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-018 - 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/02/2009

Direct Benefit (Households)

$193,987.89

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

One (1) Property:  Construction began on one (1) single-family new construction home.

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$193,987.89$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

1/4#Units with bus/rail access 1

1/4#Sites re-used 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 1

1/4# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NAMishawaka530 W Sixth St/531 W Fifth St 46544

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/4 0/0 1/4# of Households 1 1 100.00

0 1/4 0/0 1/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,516.75

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$156,516.75

N/A

$0.00

$0.00

$156,516.75

$115,691.75

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-018 - 50%.

$50,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$115,691.75

Program Funds Expended

Responsible Organization:

$43,020.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Two (2) Properties:  Two (2) new construction single-family homes were sold this quarter.

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$115,691.75$43,020.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

0/2#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

1/2#Replaced thermostats 1

1/2#Replaced hot water heaters 1

12/2#Light Fixtures (indoors) replaced 12

3/2#Light  fixtures (outdoors) replaced 3

1/2#Refrigerators replaced 1
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Activity Locations
Address City State Zip

NAMishawaka116 E Seventh St 46544

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2#Clothes washers replaced 1

1/2#Dishwashers replaced 1

1/2#Units with bus/rail access 1

1/2#Sites re-used 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

1/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,333.00

N/A City of Muncie

Total Projected Budget from All Sources

Match Contributed

$167,333.00

N/A

$0.00

$0.00

$167,333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-019

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

On April 1, 2011 a Demolition / Ground-Breaking Ceremony was held for the Demolition of Parkview Apartments and Ground-
Breaking for construction of "Centennial Place". This occasion was attended by the Mayor, Department of Community
Development, Muncie Housing Authority - Board of Commissioners, Developer - Flaherty & Collins, General Contractor - F&C
Construction, City Council, State Legislators, Whitely Community Association, Residents, Neigbors and Friends. After this
Ceremony demolition was in full force. The Bidding process was reviewed by MHA staff for conformity with the Development
Services Agreement and pre-established economic development goals to award sub-contracts to local, MBE / WBE and Small
Disadvantaged Businesses (SDB). Approximately 40% of all sub-contracts have been awarded to local SDB and MBE
companies. The project architect began construction administration services for the Multi-Family units (8 - 1BR Units), which
includes the submission of applications for payment (AIA) against construction progress. MHA is monitoring Davis-Bacon
requirements through the HUD-11 labor reports. On May 2, 2011 we held our first monitoring visit at City Hall with Peter Hunt of
IHCDA. The monitoring visit was made to verify that the program is progressing as planned, that necessary records are being
maintained and to correct any potential problems. We also completed the Performance Management System - Self Assessment
Tools in June.      

Activity Progress Narrative:

Administration - MuncieActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Muncie
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,732,667.00

NSP Only - LH - 25% Set-Aside City of Muncie

Total Projected Budget from All Sources

Match Contributed

$1,732,667.00

N/A

$0.00

$0.00

$1,732,667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-019 - 50%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Six (6) of the 12 Home Ownership Houses are now complete and being marketed for sale.  The architecture and engineering
for the Parkview Homes Rental portion is 100% complete, and all permits have been obtained in the quarter.  The Parkview
Apartments Public Housing site (64 units) has been demolished (not with nsp money).  Also, site work and the infrastructure for
the 35 new rental housing units have begun.  A Ground Breaking Ceremony was held for MHA, the Whitely neighborhood, and
the Mayor.   

Activity Progress Narrative:

Redev/New Constr - MuncieActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Muncie

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18#Low flow toilets 0

0/18#Low flow showerheads 0

0/18#Units with bus/rail access 0

0/6#Sites re-used 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Housing Units 0

0/8# of Multifamily Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/18 0/0 0/18# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,000.00

N/A City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$117,000.00

N/A

$0.00

$0.00

$117,000.00

$117,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$117,000.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Hartford City, Blackford County, IN

All NSP properties are acquired at this time. Section 106 is complete on all of the homes.  All demo is complete (22 homes and
1 vacant lot).  Rehab is complete on 2 rehab homes and new Construction is subtantially complete on 5 new homes.  

Activity Progress Narrative:

Administration - Hartford CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$117,000.00$0.00City of Hartford City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,970.50

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$59,970.50

N/A

$0.00

$0.00

$59,970.50

$57,438.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020 - 120%.

$300.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$57,438.08

Program Funds Expended

Responsible Organization:

($1,069.13)

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Hartford City, Blackford County, IN

1004 W. Franklin, 813 W. Franklin, 300 W. Kickapoo and the garage on 413 Walnut are privately owned properties that have
been demolished.  601 E. Chestnut is a city inventory property that has been demolished.  

Activity Progress Narrative:

Demolition - Hartford CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$57,438.08($1,069.13)City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

682 877 2941# of Persons 53.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$630,802.26

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$630,802.26

N/A

$0.00

$0.00

$630,802.26

$600,191.33

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020 - 120%..

$25,379.03

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$600,191.33

Program Funds Expended

Responsible Organization:

$24,218.51

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

522 W. Main (tax deed property), 508 N. Mulberry (privately owned) and 540 W. Franklin (privately owned) have been
demolished  A new home is being built on each of these lots and both are subtantially complete at this time.  Demolition of 716
W. Franklin (tax certificate), 708 E. Kickapoo and 722 W. Franklin are privately owned properties is complete on these
properties also.  New Construction will be bid for 316 N. MIll/708 E. Kickapoo and 716 W. Franklin/722 W. Franklin as soon as
program income is secured.    

Activity Progress Narrative:

Redev/New Constr - Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$600,191.33$24,218.51City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/5#Units exceeding Energy Star 0

0/7#Sites re-used 0

0/5#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,086.43

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$129,086.43

N/A

$0.00

$0.00

$129,086.43

$122,136.32

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020 - 120%....

$646.86

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$122,136.32

Program Funds Expended

Responsible Organization:

$2,015.99

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition

Location Description:

Hartford City, Blackford County, IN

608 W. Main, 806 W. Elm and 400 E. Grant are tax deed properties have been demolished. 400 W Kickapoo (a bank REO)
which also includes a small residential structure 411 Cherry have also been demolished.  705 W. Franklin, 307 S. Jefferson,
420 E. Franklin and 1008 W. Franklin are all tax certificate properties with tax deed and quiet title filed, All have also been
demolished.  

Activity Progress Narrative:

Land Bank Acq - Hartford CityActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$122,136.32$2,015.99City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

805 1065 3296# of Persons 56.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$533,201.29

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$533,201.29

N/A

$0.00

$0.00

$533,201.29

$519,514.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020 - 50%.

$18,528.17

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$519,514.00

Program Funds Expended

Responsible Organization:

$22,860.17

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

502 N. Monroe a tax deed property and 314 E. Grant a REO have been demolished and and a new home is being built. 
Rehabilitation is complete on 525 E. Main a HUD property and 308 E. Grant which was also a HUD Property

Activity Progress Narrative:

Acq/Rehab - Hartford CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$519,514.00$22,860.17City of Hartford City

$0.00$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/66#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/4#Efficient AC added/replaced 0

0/4#Replaced thermostats 0

0/4#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/75#Light Fixtures (indoors) replaced 0

0/11#Light  fixtures (outdoors) replaced 0

0/3#Refrigerators replaced 0

0/3#Dishwashers replaced 0

0/7#Low flow toilets 0

0/6#Low flow showerheads 0

0/2#Units exceeding Energy Star 0

0/4#Sites re-used 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,939.52

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$29,939.52

N/A

$0.00

$0.00

$29,939.52

$26,015.76

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020 - 50%..

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$26,015.76

Program Funds Expended

Responsible Organization:

($3,171.48)

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

316 N. Mill a bank REO, has been demolised and did not receive a bid for new construction for a single family home to be
newly constructed (this lot will be combined with 708 W. Kickapoo (which was privately owned).  It will be re-bid when program
income is secured.    

Activity Progress Narrative:

Redev/New Constr - Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$26,015.76($3,171.48)City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units exceeding Energy Star 0

0/2#Sites re-used 0

0/1#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,263.00

N/A Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$154,263.00

N/A

$0.00

$0.00

$154,263.00

$144,737.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-021

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$144,737.24

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Walkerton, St Joseph County, IN

All families relocated.  All funding in place.  All construction contracts signed and pre-construction meeting held.

Activity Progress Narrative:

Administration - WalkertonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$144,737.24$0.00Town of Walkerton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,493.01

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$55,493.01

N/A

$0.00

$0.00

$55,493.01

$55,413.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-021 - 120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$55,413.01

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

No activity in this quarter.

Activity Progress Narrative:

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$55,413.01$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/11#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

0/1#Replaced hot water heaters 0

0/1#Low flow toilets 0

0/1#Sites re-used 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,518,185.29

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,518,185.29

N/A

$0.00

$59,394.37

$1,518,185.29

$649,640.97

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-021 - 120%..

$149,488.30

$59,394.37

$29,697.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$29,697.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$649,640.97

Program Funds Expended

Responsible Organization:

$149,488.30

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Former Ohio streets have been dug up along with all trees.  New sewers are being installed.

Activity Progress Narrative:

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$649,640.97$149,488.30Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/18#Low flow toilets 6

6/18#Low flow showerheads 6

8/18#Units exceeding Energy Star 8

6/18#Units ¿ other green 6

This Report Period Cumulative Actual Total / Expected

Total Total

8/36# of Housing Units 8
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Activity Locations
Address City State Zip

NAWalkerton508 Jackson St 46574

NAWalkerton511 Michigan St 46574

NAWalkerton507 Michigan St 46574

NAWalkerton605 Jackson St 46574

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/18# of Multifamily Units 8

0/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/0 0/18 8/18# of Households 8 8 100.00

0 8/0 0/18 8/18# Renter Households 8 8 100.00

178



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,515.42

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$48,515.42

N/A

$0.00

$0.00

$48,515.42

$48,385.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-021 - 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$48,385.42

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

Rehab 90% for 1424 Ohio which now has an address of 905 Park Drive.

Activity Progress Narrative:

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$48,385.42$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,180,374.28

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,180,374.28

N/A

$0.00

$0.00

$1,180,374.28

$573,386.95

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-021 - 50%..

$149,487.93

$0.00

$29,697.37

Apr 1 thru Jun 30, 2011

Activitiy Category:

$29,697.37

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$573,386.95

Program Funds Expended

Responsible Organization:

$149,487.93

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Former Ohio streets have been dug up along with all trees.  New sewers are being installed.

Activity Progress Narrative:

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$573,386.95$149,487.93Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13#Low flow toilets 0

0/13#Low flow showerheads 0

0/13#Units exceeding Energy Star 0

0/13#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0

0 0/13 0/0 0/13# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,600.00

N/A City of Elwood

Total Projected Budget from All Sources

Match Contributed

$202,600.00

N/A

$0.00

$0.00

$202,600.00

$85,748.47

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-022

$50,222.33

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$85,748.47

Program Funds Expended

Responsible Organization:

$50,222.33

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Elwood, Madison/Tipton County, IN

The administration for the Elwood NSP is under contract and considered obligated in the DRGR..

Activity Progress Narrative:

Administration - City of ElwoodActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$85,748.47$50,222.33City of Elwood

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,083,803.26

NSP Only - LMMI City of Elwood

Total Projected Budget from All Sources

Match Contributed

$1,083,803.26

N/A

$0.00

$0.00

$1,083,803.26

$1,083,803.26

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-022 - 120%....

$180,642.62

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,083,803.26

Program Funds Expended

Responsible Organization:

$130,980.82

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

Seven-(7) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR.  Construction began in October 2010 and and was completed in May 2011.  Seven-(7) properties listed on the
market.

Activity Progress Narrative:

Redev/New Constr - City of ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,083,803.26$130,980.82City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/7#Low flow toilets 0

0/7#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/7#Units exceeding Energy Star 0

0/7#Sites re-used 0

0/0#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0

0 0/0 0/7 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$231,743.20

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$231,743.20

N/A

$0.00

$0.00

$231,743.20

$214,243.20

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-022 - 50%

$37,851.18

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$214,243.20

Program Funds Expended

Responsible Organization:

$31,782.97

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Elwood, Madison/Tipton County, IN

One-(1) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR.  Construction began in October 2010 and is scheduled for completion in Julyl 2011.

Activity Progress Narrative:

Acq/Rehab - City of ElwoodActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$214,243.20$31,782.97City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/0#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$508,312.54

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$508,312.54

N/A

$0.00

$0.00

$508,312.54

$508,312.54

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-022 - 50%....

$87,300.18

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$508,312.54

Program Funds Expended

Responsible Organization:

$54,806.18

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

Three-(3) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR.  Construction began in October 2010 and was completed in May 2011.  Three-(3) properties listed on market.

Activity Progress Narrative:

Redev/New Constr - City of ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$508,312.54$54,806.18City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/3#Low flow toilets 0

0/3#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/3#Units exceeding Energy Star 0

0/3#Sites re-used 0

0/0#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,195.00

N/A City of New Albany

Total Projected Budget from All Sources

Match Contributed

$348,195.00

N/A

$0.00

$0.00

$348,195.00

$101,326.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023

$24,425.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$101,326.40

Program Funds Expended

Responsible Organization:

$24,425.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Budget to obligate General Administrative funding has been submitted.  Contract awarded for professional management
services.

Activity Progress Narrative:

Administration - City of New AlbanyActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$101,326.40$24,425.00City of New Albany

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,342,896.05

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$2,342,896.05

N/A

$0.00

$0.00

$2,342,896.05

$1,204,730.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023 - 120%

$355,140.05

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,204,730.50

Program Funds Expended

Responsible Organization:

$355,140.05

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Currently in our portfolio, there are a total of 13 properties designated as 120%, Acq/Rehab.  As of 6/30, 1 property had been
completed and sold (313 E 14th Street).  Five properties are under general construction (418 E 13th, 1523 E Elm, 1402 E
Market) with two properties (315 E 14th Street & 921 E 11th) scheduled for completion in July 2011.  One property is completed
and listed for sale, with only minor punch list items to be completed &ndash 1219 Culbertson.  Our first property sale (313 E
14th) took place 5/31/2011.  The home is also to be featured on the HGTV show &ldquoHouse Hunters&rdquo.  Pre-shooting
for the show took place in early June. The team is excited about the impact the show will have on image of the neighborhood
and expected positive impact on future sales. During May, the team held a walking tour of the Midtown neighborhood and NSP
homes in partnership with Indiana Landmarks (preservation non-profit). Three homes were on the tour which was attended by
34 people.  The main challenge for the quarter was wet weather which severly impacted the construction schedules.  

Activity Progress Narrative:

Acq/Rehab - City of New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,204,730.50$355,140.05City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

0/7#Energy Star Replacement Windows 0

0/11#Additional Attic/Roof Insulation 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/11#Efficient AC added/replaced 0

0/11#Replaced thermostats 0

0/11#Replaced hot water heaters 0

0/11#Light Fixtures (indoors) replaced 0

0/11#Light  fixtures (outdoors) replaced 0

0/11#Refrigerators replaced 0

0/11#Clothes washers replaced 0

0/11#Dishwashers replaced 0

0/11#Low flow toilets 0

0/11#Low flow showerheads 0

0/11#Units with bus/rail access 0

0/11#Units exceeding Energy Star 0

0/11#Sites re-used 0

0/11#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,712.00

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$225,712.00

N/A

$0.00

$0.00

$225,712.00

$189,880.80

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023 - 120% Public Facility

$176,978.80

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$189,880.80

Program Funds Expended

Responsible Organization:

$176,978.80

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of New Albany, Floyd County, IN

As of 6/30, work at the Ritter House (1218 E Oak) had been substantially completed.  A celebration/dedication ceremony was
held in April 2011 which has attended by over 50 people.  The building has hosted several events for the neighborhood
including a day dedicated to financial education hosted by Fifth Third bank.  Additionally, Financial Empowerment and
Green/Sustainability Workshops are being planned for the 3rd Quarter of 2011, continuing through the 2nd Quarter of 2012.

Activity Progress Narrative:

Redev/New Constr Public Facility - New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$189,880.80$176,978.80City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of buildings (non-residential) 0

0/1# of Public Facilities 0

195



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1190 586 3002# of Persons 59.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,695,822.64

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$1,695,822.64

N/A

$0.00

$0.00

$1,695,822.64

$844,030.80

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023 - 120%.

$243,270.07

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$844,030.80

Program Funds Expended

Responsible Organization:

$243,270.07

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

There are a total of 9 homes designated at 120%, Redev/New Constr.  As of 6/30, general construction was underway at 3
properties (905 E Oak, 509 E Oak, 325 E 13th).  One property (716 E 11th) was near completion and under contractor for sale. 
The closing, our second for the program, was scheduled to occur in early July 2011.  Site demo was completed at 2 properties
(923 E 11th, 1141 Beeler) which are both being redeveloped/merged with neighboring lots.  General construction at the 3
remaining properties is scheduled to begin in the 3rd and 4th Quarters of 2011.

Activity Progress Narrative:

Redev/New Constr - City of New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$844,030.80$243,270.07City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9#Low flow toilets 0

0/9#Low flow showerheads 0

0/11#Units with bus/rail access 0

0/9#Units exceeding Energy Star 0

0/11#Sites re-used 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,680,293.31

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$1,680,293.31

N/A

$0.00

$0.00

$1,680,293.31

$756,690.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023 - 50%

$200,689.56

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$756,690.78

Program Funds Expended

Responsible Organization:

$200,689.56

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Currently in our portfolio there are a total of 7 properties designated at 50% Acquisition/Rehab .  As of 6/30, 1 property was
under general construction (1528 E Oak) & 2 (1221, Culbertson, 507 E Oak) were at completion, pending final lead clearance
testing.  Final punch listing & lead clearance were achieved at 509 E. Market in May 2011.  Lead abatement was completed at
1 property (315 E 11th) during the quarter.  General construction is scheduled to begin at 315 E 11th, 618 E 8th, and 917
Culbertson during the next quarter.  All construction activity at the 7 properties is projected to be completed by the 4th Quarter
of 2011.  Sales/Marketing activity: 1221 Culbertson was listed for sale in March 2011 & 509 E Market in May 2011.  While there
has been interest, feedback has been consistent that the 50% AMI income limit & resale restrictions are barriers.  The full NSP
team is meeting regularly to review strategy and shift if needed.  Efforts in the last quarter included a special meeting with
residents of the New Albany Housing Authority who are beginning financial training to become homeowners.  Nearly 50
residents attended.

Activity Progress Narrative:

Acq/Rehab - City of New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$756,690.78$200,689.56City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

0/2#Energy Star Replacement Windows 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7#Additional Attic/Roof Insulation 0

0/7#Efficient AC added/replaced 0

0/7#Replaced thermostats 0

0/7#Replaced hot water heaters 0

0/7#Light Fixtures (indoors) replaced 0

0/7#Light  fixtures (outdoors) replaced 0

0/7#Refrigerators replaced 0

0/7#Clothes washers replaced 0

0/7#Dishwashers replaced 0

0/7#Low flow toilets 0

0/7#Low flow showerheads 0

0/7#Units with bus/rail access 0

0/7#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/7 0/0 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$464,172.00

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$464,172.00

N/A

$0.00

$0.00

$464,172.00

$180,932.73

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023 - 50%.

$50,693.40

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$180,932.73

Program Funds Expended

Responsible Organization:

$50,693.40

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

There are a total of 2 properties designated as 50% Redev/New Construction.  As of 6/30, general construction was complete
at 1 property (910 E 11th) and it was listed for sale in April 2011.  Construction at the other property (1127 Greenaway) is
scheduled to begin in the 4th Quarter of 2011.  The marketing at 910 E 11th has been challenging due to the income restriction,
but the partnership with the New Albany Housing Authority is expected to produce income eligible buyers for this immaculate 3
bedroom, 2 bath home.  Additional items from our marketing plan were implemented to increase traffic that this and other
properties.  A Facebook page "I Live Midtown New Albany" received 3993 views during the quarter and a neighborhood/project
website was viewed 942 times.  We will continue to use these web tools to generate traffic and interest for all the properties.

Activity Progress Narrative:

Redev/New Constr - City of New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$180,932.73$50,693.40City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

201



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,706.00

N/A City of Goshen

Total Projected Budget from All Sources

Match Contributed

$139,706.00

N/A

$0.00

$0.00

$139,706.00

$85,310.67

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-024

$13,938.81

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$85,310.67

Program Funds Expended

Responsible Organization:

$10,010.09

Administration Under Way

Activity Description:

Local Administration funds

Location Description:

City of Goshen, Elkhart County, IN

Admin included coordination with developers, processing claims, reporting, documentation, coordination with Elkhart City &
Elkhart County, working with State Board of Accounts auditor, and general monitoring of NSP1 process to keep things on track.

Activity Progress Narrative:

Administration - City of GoshenActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$85,310.67$10,010.09City of Goshen

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,309.03

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$1,301,309.03

N/A

$0.00

$0.00

$1,301,309.03

$1,121,393.69

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-024 - 120%

$271,055.33

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,121,393.69

Program Funds Expended

Responsible Organization:

$266,273.03

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

1 SF acq/rehab sold in this quarter. 2 SF acq/rehab completed this quarter, with 6 total SF acq/rehab completed to date, with a
total of 3 sold. 2 SF acq/rehab continued in process.

Activity Progress Narrative:

Acq/Rehab - City of GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,121,393.69$266,273.03City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

0/195#Energy Star Replacement Windows 0

0/13#Additional Attic/Roof Insulation 0

0/13#High efficiency heating plants 0

0/13#Efficient AC added/replaced 0

0/13#Replaced thermostats 0

0/13#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/195#Light Fixtures (indoors) replaced 0

0/22#Light  fixtures (outdoors) replaced 0

0/13#Refrigerators replaced 0

0/13#Dishwashers replaced 0

0/26#Low flow toilets 0

0/13#Units with bus/rail access 0

0/13#Units exceeding Energy Star 0

0/13#Sites re-used 0

0/13#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/13 0/13# of Households 0 0 0

0 0/0 0/13 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,630.68

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$21,630.68

N/A

$0.00

$0.00

$21,630.68

$21,630.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-024 - 120%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$21,630.68

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demolition

Location Description:

City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Demolition - City of GoshenActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$21,630.68$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

0/0Activity funds eligible for DREF (Ike 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

606 619 2178# of Persons 56.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,092.98

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$696,092.98

N/A

$0.00

$0.00

$696,092.98

$233,956.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-024 - 50%

$28,961.04

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$233,956.00

Program Funds Expended

Responsible Organization:

$33,743.34

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

Multi-family acq/rehab continued in process. One single-family acq/rehab completed in previous quarter remained on market.

Activity Progress Narrative:

Acq/Rehab - City of GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$233,956.00$33,743.34City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/60#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/9#High efficiency heating plants 0

0/9#Efficient AC added/replaced 0

0/9#Replaced thermostats 0

0/9#Replaced hot water heaters 0

0/60#Light Fixtures (indoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/9#Light  fixtures (outdoors) replaced 0

0/9#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/8#Dishwashers replaced 0

0/0#Units with solar panels 0

0/12#Low flow toilets 0

0/1#Low flow showerheads 0

0/9#Units with bus/rail access 0

0/9#Units exceeding Energy Star 0

0/4#Sites re-used 0

0/9#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/6# of Multifamily Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,908.31

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$2,908.31

N/A

$0.00

$0.00

$2,908.31

$908.31

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-024 - 50%...

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$908.31

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Goshen, Elkhart County, IN

The two redev/new construction properties were transferred to Habitat in 2010, who will develop them during the NSP1 grant
period. Construction began on one property during May 2011.

Activity Progress Narrative:

Redev/New Constr - goshenActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$908.31$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/1#Sites re-used 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,396.00

N/A City of Anderson

Total Projected Budget from All Sources

Match Contributed

$280,396.00

N/A

$0.00

$0.00

$280,396.00

$175,465.71

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-025

$39,507.59

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

N/A

$175,465.71

Program Funds Expended

Responsible Organization:

$36,757.59

Administration Under Way

Activity Description:

Local Adminstration funds

Location Description:

City of Anderson, Madison County, IN

Current staff members continued to track progress and expeditures on all activities; working with partner organization to identify
qualified homebuyers; addressing eligibility and credit issues with potential homebuyers; have placed three families in our new
construction homes under our lease to purchase program; currently working with two other families and anticipated placing
them in two more new construction home within the next two months; working with private developer and their tax credit project
to fill our remaining six rehabilitated units with low-income family rentals.

Activity Progress Narrative:

Administration - City of AndersonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$175,465.71$36,757.59City of Anderson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$481,034.68

NSP Only - LMMI City of Anderson

Total Projected Budget from All Sources

Match Contributed

$481,034.68

N/A

$0.00

$0.00

$481,034.68

$461,245.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-025 - 120%.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Area Benefit (Census)

$461,245.78

Program Funds Expended

Responsible Organization:

$14,575.00

Clearance and Demolition Under Way

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:

City of Anderson, Madison County, IN

Of the 61 sites initially identified, the staff had selected 43 of those sites on which to take action.  41 of those 43 sites have
been demolished; one of the remaining sites has moved forward through the Safety Board and demolition will proceed
accordingly; the decision to demolish the other remaining site has been reverse due to historical concerns; looking to identify
potentially two more sites to demolish

Activity Progress Narrative:

Demolition - City of AndersonActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$461,245.78$14,575.00City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/61# of Properties 2

0/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

42/60# of Housing Units 31
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Activity Locations
Address City State Zip

NAAnderson1325 W 14th St 46016

NAAnderson1603 W 7th St 46016

NAAnderson1104 W 13th St 46016

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7# of Multifamily Units 0

42/53# of Singlefamily Units 31

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

1774 954 3939# of Persons 69.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,183.77

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$650,183.77

N/A

$0.00

$0.00

$650,183.77

$618,179.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-025 - 50%

$924.19

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$618,179.96

Program Funds Expended

Responsible Organization:

$1,014.11

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Anderson, Madison County, IN

Rehabilitation of 6 single family units complete; short-sale on 1 remaining acquisition not successful, bank not willing to accept
offer;  researching other potential acquisitions for remaining funds

Activity Progress Narrative:

Acq/Rehab - City of AndersonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$618,179.96$1,014.11City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

0/30#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/8#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/8#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/88#Light Fixtures (indoors) replaced 0

0/24#Light  fixtures (outdoors) replaced 0

0/8#Refrigerators replaced 0

0/8#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/8#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/8#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,392,344.55

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$1,392,344.55

N/A

$0.00

$0.00

$1,392,344.55

$1,359,676.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-025 - 50%..

$62,544.88

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$1,359,676.62

Program Funds Expended

Responsible Organization:

$47,879.96

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

Construction of five single family homes for homeownership complete; one modular single family unit for homeownership 98%
complete and awaiting completion of final grading and seeding; five modular single family units for rental at 98% completion
through subrecipient awaiting final grading.

Activity Progress Narrative:

Redev/New Constr - City of AndersonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,359,676.62$47,879.96City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/12#Low flow showerheads 0

0/12#Units with bus/rail access 0

0/12#Units exceeding Energy Star 0

0/12#Sites re-used 0

0/0#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/6 0/0 0/6# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

N/A City of Richmond

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$83,701.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-026

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

N/A

$83,701.25

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Project management meetings were held on weekly and/or biweekly basis as needed. Interium inspection was conducted by
State Inspector on new construction. Review pay applications and submitting claims. Reviewing change orders and BOW
approvals. Checking payrolls for City compliance. City attorney with assistance of administrator and Richmond staff is compiling
final city ordinance for sale of properties. Pay applications reviewed, approved & paid.

Activity Progress Narrative:

Administration - RichmondActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$83,701.25$0.00City of Richmond

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,021,713.50

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,021,713.50

N/A

$0.00

$0.00

$1,021,713.50

$65,156.81

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-026 - 120%

$30,417.81

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$65,156.81

Program Funds Expended

Responsible Organization:

$30,417.81

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

General Contractor has started on 2 rehabilitation properties. 

Activity Progress Narrative:

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$65,156.81$30,417.81City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,833.50

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$66,833.50

N/A

$0.00

$0.00

$66,833.50

$66,833.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-026 - 120%....

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

09/19/2010

Area Benefit (Census)

$66,833.50

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

Rehabilitation of 2 properties will be completed with program income funds.

Activity Progress Narrative:

Land Bank Acq - RichmondActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$66,833.50$0.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

2814 1835 9070# of Persons 51.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$539,618.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$539,618.00

N/A

$0.00

$0.00

$539,618.00

$45,350.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-026 - 50%

$13,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$45,350.00

Program Funds Expended

Responsible Organization:

$13,500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

General Contractor has started on both rehabilitation properties. Review of scope of work and addressed any changes or
additional problems. 

Activity Progress Narrative:

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$45,350.00$13,500.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,111,835.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,111,835.00

N/A

$0.00

$0.00

$1,111,835.00

$568,208.14

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-026 - 50%.

$150,200.24

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$568,208.14

Program Funds Expended

Responsible Organization:

$150,200.24

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

New Construction will be completed of 2 of the 5 properties by July 15th. 2 other New Construction properties will be completed
by August 15th. The final new construction home will be completed by January 15, 2012. This is due to a design change from
full basement to crawl space approved. Construction will start on July 5th for final property. Updates on construction presented
to city, including any construction issues. Pay applications have been submitted and approved with inspection.

Activity Progress Narrative:

Redev/New Constr - RichmondActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$568,208.14$150,200.24City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,000.00

N/A City of Union City

Total Projected Budget from All Sources

Match Contributed

$82,000.00

N/A

$0.00

$0.00

$82,000.00

$81,950.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-027

$11,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

N/A

$81,950.00

Program Funds Expended

Responsible Organization:

$14,250.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

8 homes are acquired, 2 have been rehabilited, 4 have been demolished, 4 new homes are substantially complete.  

Activity Progress Narrative:

Administration - Union CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$81,950.00$14,250.00City of Union City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,326.70

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$163,326.70

N/A

$0.00

$0.00

$163,326.70

$162,687.72

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-027 - 120%

$1,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$162,687.72

Program Funds Expended

Responsible Organization:

($577.71)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

The city purchased 327 N. Union and 631 W. Pearl (both Bank REO's) Rehab contracts have been signed and rehabilitation is
complete

Activity Progress Narrative:

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$162,687.72($577.71)City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/26#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

0/14#Light Fixtures (indoors) replaced 0

0/3#Light  fixtures (outdoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,525.00

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$6,525.00

N/A

$0.00

$0.00

$6,525.00

$1,285.54

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-027 - 120%...

$1,285.54

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Area Benefit (Census)

$1,285.54

Program Funds Expended

Responsible Organization:

$1,285.54

Clearance and Demolition Under Way

Activity Description:

Demolition of foreclosed and abandoned properties 

Location Description:

City of Union City, Randolph County, IN

355 High Street will be demolished using program income funds. It is will be out for bid early next quarter.

Activity Progress Narrative:

Demolition - Union CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$1,285.54$1,285.54City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

301 157 677# of Persons 67.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$435,113.76

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$435,113.76

N/A

$0.00

$0.00

$435,113.76

$407,416.27

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-027 - 120%....

$144,255.61

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$407,416.27

Program Funds Expended

Responsible Organization:

$116,200.27

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

730 and 726 N. Columbia Street and 628 N. Howard Street are demolished and 2 single family homes are being constructed on
those sites.  The city has an exipred offer on 334 Clifford street and plan to close as soon as the Section 106 is complete. If we
get section 106 approval, we will renegotiate with the bank and if an offer can be reached, we will demolish and re-build with
program income on the site.

Activity Progress Narrative:

Redev/New Constr - Union CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$407,416.27$116,200.27City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/4#Low flow showerheads 0

0/3#Sites re-used 0

0/2#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$511,034.54

NSP Only - LH - 25% Set-Aside City of Union City

Total Projected Budget from All Sources

Match Contributed

$511,034.54

N/A

$0.00

$0.00

$511,034.54

$485,324.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-027 - 50%

$134,960.09

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$485,324.40

Program Funds Expended

Responsible Organization:

$100,045.67

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

739 N. Union and 736 N. Union has been demolished and single family homes is being constructed on the site.    412 N Plum
section 106 review is complete and will be out for bid for demo early next quarter.  It will be demolished and a new home will be
built with program income funds.  

Activity Progress Narrative:

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$485,324.40$100,045.67City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/46#Energy Star Replacement Windows 0

0/3#Additional Attic/Roof Insulation 0

0/3#Efficient AC added/replaced 0

0/3#Replaced thermostats 0

0/3#Replaced hot water heaters 0

0/55#Light Fixtures (indoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/6#Light  fixtures (outdoors) replaced 0

0/3#Refrigerators replaced 0

0/3#Dishwashers replaced 0

0/5#Low flow toilets 0

0/4#Low flow showerheads 0

0/2#Units exceeding Energy Star 0

0/3#Sites re-used 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,300.00

N/A City of Washington

Total Projected Budget from All Sources

Match Contributed

$400,300.00

N/A

$0.00

$0.00

$400,300.00

$262,785.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-028

$43,756.89

$0.00

$8,520.28

Apr 1 thru Jun 30, 2011

Activitiy Category:

$8,520.28

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$262,785.62

Program Funds Expended

Responsible Organization:

$43,756.89

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Project monitoring, oversight, file maintenance, homebuyer screening, income verifications,homebuyer training, compliance 

Activity Progress Narrative:

Administration - City of WashingtonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$262,785.62$43,756.89City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,254,880.00

NSP Only - LMMI City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,254,880.00

N/A

$0.00

$85,202.75

$1,254,880.00

$889,863.71

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-028 - 120%

$425,608.93

$85,202.75

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$889,863.71

Program Funds Expended

Responsible Organization:

$424,685.93

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

As of the date of this report the City of Washington has all 10 units under construction.  10 units are in various stages of
completion. seven units are nearly100% complete. We have sold two units and have an accepted offer on a third unit.

Activity Progress Narrative:

Redev/New Constr - City of WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$889,863.71$424,685.93City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/10#Units exceeding Energy Star 0

0/0#Sites re-used 0
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Activity Locations
Address City State Zip

NAWashington1301 Maxwell 47501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/10# of Housing Units 1

1/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/10 1/10# of Households 1 1 100.00

0 1/0 0/10 1/10# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$979,200.00

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$979,200.00

N/A

$0.00

$0.00

$979,200.00

$196,547.92

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-028 - 50%

$16,881.72

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$196,547.92

Program Funds Expended

Responsible Organization:

$16,841.72

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

As of the date of this report the City of Washington has acquired  properties for development.  We currently have seven out of
ten units under construction with completion estimated by October.

Activity Progress Narrative:

Acq/Rehab - City of WashingtonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$196,547.92$16,841.72City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/10#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/10#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/10#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,465,620.00

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,465,620.00

N/A

$0.00

$0.00

$1,465,620.00

$1,375,625.11

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-028 - 50%.

$408,947.65

$0.00

$76,682.47

Apr 1 thru Jun 30, 2011

Activitiy Category:

$76,682.47

$0.00

N/A

07/19/2013

$0.00

To Date

03/24/2010

Direct Benefit (Households)

$1,375,625.11

Program Funds Expended

Responsible Organization:

$383,892.65

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

The City of Washington has acquired 10 sites for development of single family homes.  Currently work is underway to finish 10
of the 10.

Activity Progress Narrative:

Redev/New Constr - City of WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,375,625.11$383,892.65City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/30#Low flow toilets 0

0/30#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/30#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/30#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/0 0/30# of Households 0 0 0

0 0/30 0/0 0/30# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,921.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$459,921.00

N/A

$0.00

$0.00

$459,921.00

$162,095.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-029 - 120%

$37,725.09

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$162,095.68

Program Funds Expended

Responsible Organization:

$37,725.09

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

All properties are under contract for construction.  The property at 246 N. Gray Street is complete and currently being
marketed.  Construction has begun on the two homes at 72 N. Dearborn and 97 N. Dearborn Street.

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$162,095.68$37,725.09Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/8#Energy Star Replacement Windows 0

0/3#Additional Attic/Roof Insulation 0

0/3#Efficient AC added/replaced 0

0/3#Replaced thermostats 0

0/3#Replaced hot water heaters 0

0/36#Light Fixtures (indoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/6#Light  fixtures (outdoors) replaced 0

0/3#Refrigerators replaced 0

0/3#Dishwashers replaced 0

0/5#Low flow toilets 0

0/4#Low flow showerheads 0

0/3#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0

250



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,340,079.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$1,340,079.00

N/A

$0.00

$0.00

$1,340,079.00

$424,154.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-029 - 120%..

$109,254.79

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$424,154.42

Program Funds Expended

Responsible Organization:

$109,254.79

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 32
apartment units with community rooms and a gymnasium. Nineteen units funded by State NSP will serve tenants at or below
120% AMI.   The development consists of a diverse mix of efficiencies, one, two, and three bedroom units.  It four totally
accessible units and the remainder of the units utilize universal design, allowing it to be easily adapted for disabilities.  The
development will also include ample community rooms including a gymnasium.   Shiel Sexton ist the general contractor for the
CommonWealth redevelopment of the former IPS School #3. Building has completed interior framing and MEP rough-ins. 
Drywall installation approximately 70% complete.  Masonry, elevator installation, window replacement and roofing have begun. 
Significant improvements have been added to the exterior, interior and gymnasium.  We have selected MBA Management as
property managers for the property to obtain proposals.  Have started on a marketing plan for the units.  We are starting to do
initial intake of potential residents.  We will be attending Indy Homeless Connect and will likely have all of our Shelter Plus
tenants lined up prior to move-in.  We already have over 29 people who have expressed interest in our units (both market rate
and tax credit).  With several community events we are optimistic about having the building leased up at opening or within three
months of opening.  Units are projected to be ready for lease up by October 2011, with the gymnasium complete by the end of
2011. 
>

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$424,154.42$109,254.79Englewood Community Development Corp
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20#Low flow toilets 0

0/19#Low flow showerheads 0

0/19#Units with bus/rail access 0

0/15#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Housing Units 0

0/19# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/19 0/19# of Households 0 0 0

0 0/0 0/19 0/19# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,180.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$111,180.00

N/A

$0.00

$0.00

$111,180.00

$2,665.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-029 - 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$2,665.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

No actvitity.  Home at 40 N. Rural Street is scheduled to be rehabilitated by Habitat for Humanity of Greater Indianapolis in
2012.

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$2,665.00$0.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/15#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

253



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/11#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/0#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,820.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$488,820.00

N/A

$0.00

$0.00

$488,820.00

$154,710.91

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-029 - 50%.

$39,857.79

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$154,710.91

Program Funds Expended

Responsible Organization:

$39,857.79

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Six of the units funded by State NSP will serve clients at or below 50% AMI.  The largest portion of these tenants will be
formerly homeless individuals or households with a severe mental illness diagnosis.  Contractor has worked diligently to attain
high levels of MBE and WBE, as well as Section 3 participation.  The primary cash flow sources are a social investment fund
set up by State Farm Insurance Company and a construction loan through Old National Bank.  Have made numerous
presentation to community organizations and other community development organizations.  Have secured Shelter Plus Care
Subsidy for supportive housing units.  Working on assembling a tenant care plan and tenant welcome manual.  Assembling
funding for a supportive services coordinator for the CommonWealth Apartments.  

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$154,710.91$39,857.79Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6#Low flow toilets 0

0/6#Low flow showerheads 0

0/6#Units with bus/rail access 0

0/6#Units exceeding Energy Star 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,109,008.00

NSP Only - LMMI Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$5,109,008.00

N/A

$0.00

$0.00

$5,109,008.00

$2,545,635.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-030 - 120%

$1,070,020.52

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$2,545,635.44

Program Funds Expended

Responsible Organization:

$1,070,020.52

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

Redevelopment work on College Hill Apartments (24 units) is more than 50% complete.

Activity Progress Narrative:

Redev/New Constr - Hoosier UplandsActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$2,545,635.44$1,070,020.52Hoosier Uplands Economic Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/24#Low flow toilets 0

0/24#Low flow showerheads 0

0/24#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/24#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/24 0/24# of Households 0 0 0

0 0/0 0/24 0/24# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,780.00

NSP Only - LH - 25% Set-Aside Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$46,780.00

N/A

$0.00

$0.00

$46,780.00

$46,780.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-030 - 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

06/10/2011

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$46,780.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange county, IN

Home sold to <50% AMI household on 6/10/2011.  Project complete.

Activity Progress Narrative:

Acq/Rehab - Hoosier UplandsActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$46,780.00$0.00Hoosier Uplands Economic Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

0/0#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 1

0/0#High efficiency heating plants 0

1/1#Efficient AC added/replaced 1

1/1#Replaced thermostats 1

1/1#Replaced hot water heaters 1

0/0#Light Fixtures (indoors) replaced 0
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Activity Locations
Address City State Zip

NAPaoli311 College Ave 47454

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Light  fixtures (outdoors) replaced 0

1/1#Refrigerators replaced 1

0/0#Clothes washers replaced 0

1/1#Dishwashers replaced 1

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

1/1#Units with bus/rail access 1

0/0#Units exceeding Energy Star 0

1/1#Sites re-used 1

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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